AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
11 2003MVAY02 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCVA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
MADELI NE MOAERY (586) 753- 2654 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  MOAERYM@rACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)

STERLING HEI GATS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQO7- 01- G NOO1/ 0004
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7V\B56 | Facility Code 2001JUN22

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: F It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003MAY02
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- G N0OO1/ 0004 MOD/AMD 11

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this unilateral Mdification 11 to Delivery O der 0004 under the Wl verine Heavy Assault Bridge BOA DAAEO7-01- G NOO1
is to make the following clerical corrections:

a. Change the "Amount of this action" under Current Funded Anpunt in Section A Modification 09, Paragraph 5, from ($374,359.00) to
($374, 355.00) and the "New Funded Anpunt" from $27, 381, 468.00 to $27,381,472.00. Further, in Paragraph 5, change "Amunt of this
Action" under Current Contract Value from ($374,359.00) to ($374,355.00) and the New Contract Value from $27, 381, 468.00 to
$2, 381, 472. 00.

b. Change the Delivery Date under CLIN 0005AB from 30- SEP-2002 to 30- SEP-2003. Section B, page B5(a) is deleted and replaced by the
attached identically nunmbered page.

c. Change the Delivery Schedule in Section F.1.2., CLIN 0001AA, from AUG 2003 to JUL 2003 for the 8th (eighth) Bridge. Section F,
page F1 is deleted and replaced by the attached identically nunbered page.

d. The correct G page for Mdification 09 is attached to this Mdification and should be substituted for the existing Mdification
09 G page. The distribution of Mdification 09, signed and dated 27 January 2003, inadvertently contained a "draft" copy of the G page,

not the correct G page.

2. Al other terms and conditions renain unchanged and in full force and effect.

*** END OF NARRATIVE A 012 ***



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G N0OL/ 0004 MOD/AMD 11
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0005AB AMI_FOR LAUNCHER 1 EA |$_2,276,656.000 [$ 2,276, 656. 00

NOUN: 1 WOLVERI NE VEHI CLE
PRON: A116J056HV PRON AMD: 04 ACRN:  AA
AVS CD: 31204520017

Packagi ng and Mar ki ng

| nspection

and Accept ance

I NSPECTI ON:

Deliveries

Oigin ACCEPTANCE: Origin

or_Perfornmance

DOC

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

SUPPL

001 Wh6HZV1023G150 CKOK60 M

DEL REL CD

QUANTI TY DEL DATE

001

FOB PO NT:

1 30- SEP- 2003

Oigin

SH P TO PARCEL POST_ ADDRESS

( CKOKB0)

XR GENERAL DYNAM CS LAND SYS | NC
38500 MOUND ROAD
STERLI NG HEI GHTS M 48310- 3200

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 01- G NOO1/ 0004

3




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G N001/ 0004 M OD/AMD 11

Reference No. of Document Being Continued

Page 4 of 7

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS DI V

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT




Reference No. of Document Being Continued Page 5 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- G N0OO1/ 0004 MOD/AMD 11

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTION F - DELI VERI ES OR PERFORMANCE
SECTI ON F - DELI VERI ES OR PERFORVANCE

F. 1 Wl verine systemshall be delivered FOB Origin in accordance with the bel ow schedul e at LATP. This schedule is based
on a one per nonth production schedul e:

F.1.1 DELI VERY SCHEDULE FOR WOLVERI NE VEHI CLES

CLIN 0001AB

2003 LAUNCHER DELI VERY SCHEDULE:

JAN FEB MAR APR MAY JUN JUL AUG
1 1 1 1 1 1 1 1 = 8

CLIN 0005AB

2003  LAUNCHER DELI VERY SCHEDULE:

SEP

F.1.2. The Wl verine Bridge shall be delivered in place at MAN Technol ogie in the Federal Republic of Germany in accordance with the
bel ow schedule. This schedule is based on a one per nonth production schedul e. GDLS is responsible to offer bridges to Governnent
Transportation in country. U S. CGovernnent will pay transportation costs for shipnent of bridges (FOB Origin at MAN Technol ogie).
CLIN 0001AA

2002 2003

DEC JAN FEB MAR APR MAY JUN JUL

1 1 1 1 1 1 1 1 =8
CLI N 0005AA
2003
AUG
1 =1
F.1.3 In the dear Address: SH P TO Frei ght Address: WS1RF3

TACOM Material Fielding Team
MT | SSUE YARD
BLDG 88004 Logi stics Lane
Fort Hood, TX 76544
ATTN: Abi nael Castro 254-681-4589
Rarmon Cruz 254-289-4232

F.2 ADVANCE ACCEPTANCE

Advance delivery of Wl verines under this contract is authorized, provided there is no inpact to the GFM deliveries nor any
claimby the Contractor for late GFMrel ated to accel erated Wl verine vehicle delivery.

F.3 GOVERNMVENT BILLS OF LADI NG AND_OTHER ROUTI NG | NSTRUCTI ONS

The CGovernnent will request (i) Government Bills of Lading and (ii) routing and other instructions, including MLSTAWP
9M litary Standard Transportation and Movenent Procedure, as to the methods of shipment to be followed by the Contractor or (iii)
aut hori zation to ship on Conmercial Bills of Lading to be converted to Governnment Bills of Lading at Destinations from Transportation
O fice, adm nistering DCMAO, ten days in advance of the date of which material is nmade ready for shipment. Appropriate forms for said
requests shall be furnished by DCASMA to the Contractor. The Contractor shall prepare and address said forms as directed by the



Reference No. of Document Being Continued Page 6 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- G N0OO1/ 0004 MOD/AMD 11

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

Contracting Officer or his duly authorized representative.

F. 4 SHI PPI NG | NSTRUCTI ONS

Shipping instructions for the contract end itemshall be provided by the Contracting O ficer 60 days in advance of the
shi pnent date. Revised, anmended, or final shipping instructions shall be provided to the Contractor by the ACO no later than 10 days
prior to the shipnment date.

F. 5. I NSTRUCTI ONS FOR USE, PREPARATI ON, AND DI STRI BUTI ON OF DD FORM 250 MATERI AL | NSPECTI ON AND ECEI VI NG REPCRT (M RR)

F.5. 1. Use of DD250.

F.5.1.1. Follow ng inspection and acceptance of the conpleted contract end itens, including |oading, blocking, and bracing, a Material
I nspection and Receiving Report (DD 250) will be pronptly executed by the Governnent. |f conplete shipping instructions, suitable US
Arny flat cars, and/or Governnment Bill of Lading information are not available, a DD250 providing for "no physical novenent acceptance"
will be pronptly executed. Upon receipt of shipping instructions, flatcars, and/or GBL information, a "corrected copy" Material

I nspection and Receiving Report will be executed and appropriate distribution nade.

F.5.1.2. Alternate Loading. Due to the |Iow nunber of vehicles being delivered, the followi ng alternate |oading scheme nay be used by
the Contractor. Follow ng inspection and acceptance of the conpleted delivery order end items after preparation, but prior to |oading,
bl ocki ng, and bracing, a MRR (DD250) will be pronptly executed by the Government. Vehicles will be |oaded, blocked and braced prior to
nmonth end to neet shipping schedules. The ACO retains authority to direct the Contractor to |oad, block, and brace a vehicle or
vehicles on a flatcar prior to nonth end at no additional cost to the Government in order to nmeet Government delivery requirenents.

F.5. 2. PREPARATI ON OF DD 250

DD Form 250 shall be conpleted by the contractor in accordance with instructions contained at clause 52.246-7000 of the
Departnent of Defense Federal Acquisition Regulation.

F.5.3. DD 250 (MRR) DI STRI BUTI ON

The foll owi ng addresses only should have one (1) each copy of the Material |nspection and Receiving Report distributed by the
Contractor per DFAR 52.246-7000, as appropriate per |ocation.

F.5.3.1. TACOM
Integrated Material Managenent Center (1MW)
ATTN:  AMBTA-IMA
Warren, M 48397-5000

F.5.3.2. Li ma Arny Tank Pl ant
ATTN: DCMDE - 6JQB (contracts)
1155 Buckeye Road
Li ma, OH 45804

F.5.3.3. Li ma Arny Tank Pl ant
ATTN: DCMDE - 6JQB (T&A)
1155 Buckeye Road
Li ma, OH 45804

F.5.3.4. In accordance with DFAR 52.246-7000, distribution of the Acquiring Offices MRR DD 250 shall be to the followi ng address.

U.S. Tank- Autonotive Conmand
Acqui sition Center

ATTN.  AMSTA-AQ C

Warren, M 48397-5000

Terns and conditions specific to Section F of this Delivery Oder are incorporated by reference fromthe Basic Ordering Agreenent and
are as foll ows:

F-1 STOP- WORK ORDER 52. 242-15 AUG 1989

F-2 GOVERNMENT DELAY OF WORK 52.242-17 APR/ 1984

F-3 F.OB ORIGN 52 247-29 JUN 1988

F-4 F. O B. DESTI NATI ON 52. 247- 34 NOv/ 1988

F-5 F. O B. DESTI NATI ON- EVI DENCE OF SHI PMENT ( DEVI ATI ON) 52.247-48 FEB/ 1999



Reference No. of Document Being Continued Page 7 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- G N0OO1/ 0004 MOD/AMD 11

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

F-6 CLEARANCE AND DOCUMENTATI ON REQUI REMENTS- SHI PMENTS TO DOD Al R OR WATER TERM NAL TRANSSHI PMENT PO NTS 52. 247-52 APR/ 1984
F-7 F. O B. PO NT FOR DELI VERY OF GOVERNMENT- FURNI SHED PROPERTY 52. 247-55 APR/ 1984

F-8 LOADI NG, BLOCKI NG, AND BRACI NG OF FREI GHT CAR SHI PMENTS 52.247-58 APR/ 1984

F-9 F.O B. ORIG N - CARLOAD AND TRUCKLOAD SHI PMENTS 52. 247-59 APR/ 1984

F-10 VARI ATION I N QUANTITY 52.211-16

F-11 F.O B. ORIG N - PREPAI D FREI GHT- SMALL PACKAGE SHI PMENTS 52. 247-65 JAN 1991

F-12 VERI FI CATI ON OF FOREI GN M LI TARY SALES (FMS) ADDRESSES 52. 225- 4000 APR/ 2000

F-13 SHI PMENT OF SUPPLI ES AND DETENTI ON OF CARRI ERS EQUI PMENT 52. 247- 4005 OCT/ 1994

F-14 CONTRACTOR- MAI LED SPARE PARTS AND EQUI PMENT TO APQ' FPO ADDRESSES 52. 247- 4008 FEB/ 1991
F. 1 DELI VERY SCHEDULES

F. 3 DATA

F. 4 SHI PPI NG | NSTRUCTI ONS

F. 6 BALANCED ABRAMS DERI VI Tl VE VEHI CLE DELI VERI ES

*** END OF NARRATIVE F 001 ***
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